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A Briet History

In 1987, the Mississippi Legislature passed a long-range high-
way program, which was one of the most comprehensive in the
country. The program was estimated to cost $1.6 billion and
expected to build 1,077 miles of four-lane highways over a 14-year
period.

The highways were to be built in phases based primarily on
vehicle count and road capacity. Three phases were established
with each having a mileage goal and an estimated cost.

Highway user revenues were dedicated to build the system. The
Mississippi Department of Transportation was given the authority
to temporarily borrow $200 million if funding resources dictated.

Major sources of funding designated to pay for the program
included a motor fuel tax, a $5 car tag fee, a highway contractor's
tax, federal aid, and proceeds from the transportation bond retire-
ment fund.

During the 1994 Regular Legislative Session, lawmakers ex-
tended the original funding repealer in order to provide for im-
provements to an additional 619-mile Phase IV, which was also
added to the original program at that time. The addition of Phase
IV will ensure that the transportation system more adequately
meets Mississippi's long-range needs.

Subsequent legislation has added approximately 104 miles to
Phase IV. The 1987 Program is presently predicted to be a $5.5
billion program which will four-lane or make other improvements
to approximately 1,811 miles of state highways.

Pictured below are lawmakers and
highway officials who were instrumental
in securing passage of the 1987 Four-
Lane Highway Program. They are (from
left to right): Charlie Williams, H. L.
Merideth, Billy McCoy, John David
Pennebaker, Anse Dees, Bill Minor, John
William Powell, Sam W. Waggoner, Zack
Stewart, Robert Joiner, John R. Tabb,
Ollie Mohamed, and Robert Montgom-
ery; (seated): Morris Lewis, Buddie
Newman, and Brad Dye.
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EX€CUtiV€ Summal'y fiscal year 2001

Mississippi’s transportation system today is
truly multimodal, with greater strides being
taken to empower our state through a re-
newed commitment to our ports, air services,
rails and public transit. But in moving our
citizens and our goods, we cannot overlook
the monumental impact an enhanced highway
system has made.

This enhanced highway system didn’t just
happen. In 1987, state lawmakers put into
place a means to fund this effort and through
a shared vision among legislative leaders and
grass-roots advocates, the 1987 Four-Lane
Highway Program (or A.H.E.A.D* Program as
it is sometimes called) was formed.

The Mississippi Department of
Transportation’s goal at the inception of the
'87 Program was that every Mississippian
would be linked to a four-lane highway
within 30 miles or 30 minutes. MDOT contin-
ues to make great strides toward reaching
that goal.

Mississippians are already realizing the
increase in economic activity and safety that
four-lane highways bring. As of June 30, 2001,
080.4 miles of new four-lane highway are in
use by the public. An additional 291.5 are
under contract, which leaves 116.1 miles of
Phases II and III to be let to contract.

The dedicated revenue stream for the "87
Program remains strong. A complete history
of MDOT’s receipts and disbursements for
this program and its funding source can be
found on pages 8 and 9 of this booklet. For
fiscal year 2001, MDOT recorded $801.1
million in receipts and $714.4 in disburse-
ments.

When the "87 Program was passed into law
by the Mississippi Legislature, it was funded
with a dedicated revenue stream on a “pay as
you go” philosophy. This revenue stream was
to construct 1,088 miles of four-lane highway
in three phases by the year 2001. Several
factors such as; rising costs, environmental
issues, the addition of extra miles for by-
passes, and the addition of Phase IV (723
miles), have made the cost of the program
higher than the original estimate. The cost of
the entire program—including Phase IV—is
expected to cost in the neighborhood of $5.5
billion instead of the original estimate of $1.6
billion in 1987.

The following chart details the cost history
of the *87 Program from fiscal years 1988-2001
and shows the rising costs over the years.

1987 Four-Lane Highway Program
Cost Estimate History
For Fiscal Years 1988-2001

(In Millions of Dollars)
Year Cost Estimate
1987 1,600.0
1994 3,577.3
1995 3,760.1
1996 3,816.3
1997 3,782.4
1998 4,028.9
1999 4,436.9
2000 5,213.0
2001 5,461.3

Note: The Mississippi Legislature added Phase IV
during 1994.
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Where are we today?

MDOT has worked diligently to meet
legislatively mandated deadlines that were
specified at the inception of the 87 Program,
and did meet the deadlines on 109 of the
construction projects listed on the map found
on page 14 of this booklet. Due to numerous
factors that occurred in the pre-construction
phase, such as environmental issues and
relocation of utilities, some projects did not
meet the mandated deadlines.

The original drafters of the *87 Program
intended that the work be completed in
phases that overlapped each other with most
of the work being conducted in Phase II. The
original deadlines to have every project of
each phase let to contract were June 30, 1993,
for Phase I; June 30, 1998, for Phase II; and
June 30, 1999, for Phase III. The chart below
lists those projects that were let to contract,
but failed to meet the mandated deadlines. (A
description of these projects can be found on
pages 15, under the section entitled “List of
Construction Projects.”)

PHASE I

Key Highway County
57 us 82 Webster
6l & 62 UsS 45 Monroe
63 us 45 Monroe/Lee
112 US 49W Yazoo
PHASE 11
Key Highway County
84 SR 302 DeSoto
93 SR 302 DeSoto/Marshall
114 UsS 84 Lincoln
115 UsS 45A Lowndes
117 Us 82 Webster/Choctaw
122 us 61 Jetferson
123 UsS 45 Wayne
124 us 61 Jetferson
125 SR 25 Oktibbeha
PHASE II1
Key Highway County
111 US 98 Marion
120 SR 25 Attala/Winston
121 UsS 82 Montgomery

The chart below lists the Phase II and
Phase III projects that are scheduled to be let
in fiscal year 2002. (A more complete descrip-
tion can be found on page 7.)

PHASE I

All Phase I projects are completed or under
contract

PHASE I1

Highway County

US 82 Oktibbeha
US 45 Wayne

US 84 Lawrence
US 45A Lowndes
Us 61 Wilkinson
PHASE III

Highway County

UsS 84 Jetferson Davis
us 61 Bolivar

us 61 Coahoma
US 82 Montgomery

Preliminary engineering has begun on the
first highways to be improved under Phase IV
of the program. Construction of this phase is
not scheduled to begin until fiscal year 2006.

Major industries and smaller businesses
can be found popping up all around our state.

At least part of the credit can go to the
original A.-H.E.A.D members who came to-
gether 14 years ago with a vision for a state-
wide four-lane highway system that would
benefit all of Mississippi and those who
travel through.

MDOT will continue our commitment to
the 1987 Four-Lane Highway Program. With
the support of our legislators, Transportation
Commission and the MDOT staff, we will
continue to move Mississippi AHEAD.

* AHEAD is an acronym for Advocating Highways for
Economic Advancement and Development.
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1987 Four-Lane Highway Program (nciuding phase v)

" Map

1987 FOUR-LANE HIGHWAY PROGRAM

SYSTEM Existing
Phase | I
Phase Il I
Phase Il —
Phase IV

interstate (Existing) | | | [ DR
Other (Existing) ]

1987

FOUR - LANE HIGHWAY PROGRAM
(Including Phase 1V)

JUNE 30, 2001

MISSISSIPPI

©2001
MISSISSIPPI DEPARTMENT OF TRANSPORTATION
PLANNING DIVISION
IN COOPERATION WITH THE
U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION

TRANSVERSE MERCATOR PROJECTION,
STATE PLANE COORDINATE SYSTEM 1983
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Briet Summary of Phases I, IT and 111

Miles Open to Four-Lane Traffic............ ... ... ... ... ... ... ... 680.4
Miles Let to Contract (no other contract letting necessary)....................... 291.5
Miles Remaining to be Let ........ ... 116.1
TOTAL miles improved once Phases I, II and III have been completed ....... 1,088

Projects to be Let Fiscal Year 2002

(July 1, 2001 -June 30, 2002)
Phase One

All highway segments of Phase I are completed or under contract.

Phase Two

County Highway Project Description

Oktibbeha US 82 From 2.7 miles west of Adaton to 2.7 miles west of relocated
SR 25, 4.2 miles. Pave.

Wayne US 45 From State Line to Winchester, 5.8 miles Pave.

Oktibbeha us 82 From 2.7 miles west of relocated SR 25 to Clayton Village,
7.7 miles. Pave.

Lawrence US 84 From the Lincoln County Line to Old SR 27,
7.9 miles. Grade, drain, bridge and pave.

Lawrence US 84 From the east end of the Monticello Bypass to the Lincoln
County Line, 4.8 miles. Grade, drain and bridge.

Lawrence UsS 84 From Old SR 27 to the east end of the Monticello Bypass,
4 miles. Grade, drain, bridge and pave.

Lowndes US 45A From the Noxubee County Line to Artesia Road, 9.4 miles.
Grade, drain and bridge.

Wilkinson Us 6l From the Louisiana State Line to SR 563, 10.8 miles. Grade,
drain and pave.

Phase Three

County Highway Project Description

Jefferson Davis US 84 Between Prentiss and the Covington County Line, 4.9 miles.
Grade, drain and bridge.

Bolivar use6l From Shelby to the Coahoma County Line, 11.7 miles.
Reconstruction.

Coahoma Us 6l From the Bolivar County Line to US 49, 6.7 miles. Pave.

Montgomery us 82 From Kilmichael to the Webster County Line, 9.3 miles. Pave.
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Financial Report

1987 Four-Lane Highway Program

Receipts and Disbursements

(in Millions of Dollars)

FY 1988 FY 1989 FY 1990 FY 1991 FY 1992 FY 1993 FY 1994
Receipts
Fuel Tax 26.4 48.0 57.7 57.4 59.9 60.5 63.9
Lubricating Oil Tax 0.9 1.1 1.1 1.0 1.3 1.1 1.1
Contractor’s Tax 0.4 2.1 2.1 27 31 2.9 37
Tag Fees 73 9.7 9.7 9.5 9.8 10.3 10.2
Debt Service Funds 3.2 42 4.2 9.9 15.0 20.9 255
Federal Funds 16.4 34.6 33.6 34.8 28.0 64.8 67.7
State Matching Funds 9.0 73 8.5 6.2 6.3 5.2 5.2
Interest Income
Other Income/adjustments
Bond Proceeds
Total Receipts 63.6 107.0 116.9 121.5 123.4 165.7 177.3
Disbursements
Highway Expenditures 32.9 79.9 95.7 115.5 132.0 147.8 147.4
Debt Service
Total Disbursements 32.9 79.9 95.7 1155 132.0 147.8 147 .4
Excess Receipts Over
(Under) Disbursements 30.7 271 21.2 6.0 (8.6) 17.9 29.9
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FY1995 FY1996  FY1997 FY1998  FY1999 FY2000 FY2001  Totals
65.0 66.7 67.5 722 742 78.0 745 871.9
12 12 11 11 12 13 12 15.9
16 17 5.9 55 55 48 46 46.6
1.3 1.4 1.6 11.9 12.1 123 12.6 149.7
42.0 42.0 42.0 42.0 42.0 42.0 42.0 376.9
55.7 61.9 54.8 49.8 252 613 50.9 639.5
6.8 6.8 6.8 6.8 6.8 6.8 6.8 953
8.5 55 14.0
01 0.2 05 0.8 1.2 2.8
203.9 203.9
183.7 191.9 189.7 189.8 3717 216.2 198.1 2,416.5
156.7 203.7 230.0 235.2 256.9 276.9 184.1 2,294.7
26.8 26.7 535
156.7 2037 230.0 2352 256.9 303.7 210.8 23482
27.0 (11.8) (40.3) (45.4) 114.8 (87.5) (12.7) 68.3
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Projected vs. Actual Receipts

Fiscal Years 1988-2001
(in Millions of Dollars)

Projected Actual
Fuel Tax/Oil Tax 827.5 887.8
Contractor’s Tax 45.0 46.6
Tag Fees 1445 149.7

Debt Service Funds 386.6 376.9
Federal Funds 609.5 639.5
State Matching Funds 92.5 95.3
Other 1.0 16.8
Bond Proceeds 200.0 203.9

Total Receipts 2,306.6 2,416.5
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Cash Flow Projection
For Fiscal Years 2002-2019*

(in Millions of Dollars)

Fiscal

Year Receipts
2002 190.1
2003 190.1
2004 190.1
2005 190.1
2006 190.1
2007 190.1
2008 190.1
2009 190.1
2010 190.1
2011 190.1
2012 189.1
2013 189.1
2014 189.1
2015 189.1
2016 189.1
2017 169.1
2018 159.1
2019 1441

Totals 3,318.8

Highway
Expenditure

170.0
200.7
197.8
165.1
149.6
153.2
176.9
171.5
177.6
188.7
193.7
190.2
188.5
193.2
196.9
195.4
1311
__661
3,106.2

Debt
Service

225
27.0
20.8
20.6
203
2601
25.9
25.7

206.9

Excess/
(Under)

(2.4)
(37.6)
(34.5)
(1.6)
14.2
10.8
(12.7)
(7.1)
12.5
1.4
(4.6)
(11)
0.6
(4.1)
(7.8)
(26.3)
28.0
780
5.7

Begining

Cash Bal.

68.3
65.9
283
(6.2)

(7.8)
0.4

17.2
45
(2.6)
9.9
113
6.7
5.6
6.2
21
(57)
(32.0)

(4.0)
68.3

* MDOT will update this projection annually and will revise as viable factors change.
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Cash Bal.

65.9
283
(6.2)
(7.8)

6.4
17.2
45
(2.6)
9.9
113
6.7
5.6
6.2
21
(57)

(32.0)
(4.0)

740
74.0
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Highway Segments Open to Tratfic

Highway Segments Open to Traffic as of June 30, 2001.

PHASE I

Route Description

Miles

Cost

County(ies)

i US 45 from Lauderdale/Clarke Line to Corinth
US 45 between Saltillo & Corinth

38.2 105,357,597.35

Lee; Prentiss; Alcorn

US 45 between New Wren & Shannon 1.6 41,927,917.34 Monroe; Lee

US 45 between Columbus Air Force Base & Aberdeen 16.7 52,667,559.93 Monroe; Lowndes

US 45 between Macon Bypass & Brooksville 121 17,852,345.26 Noxubee

US 45 from south of Clarke County Line to [-59 121 55,661,522.45 Lauderdale; Clarke
ii  US 45A from US 82 to Shannon

US 45A south of Okolona to Shannon 141 44,075,935.35 Chickasaw:; Monroe; Lee

US 45A between US 82 & West Point 71 19,064,790.88 Lowndes; Clay
iii  US 49W from US 49 to Yazoo River
iv. US 49W from Inverness to Indianola

US 49W between Inverness & Indianola 5.4 10,652,541.43 Sunflower
v US 6l from Port Gibson to south of Vicksburg

US 61 between Port Gibson & Yokena 14.2  35,034,122.80 Claiborne; Warren
vi US 72 from Mt. Pleasant to Burnsville

US 72 between Stricklin & Burnsville 7.0 11,733,320.68 Alcorn; Tishomingo

US 72 between Walnut & Corinth 201 61,552,262.81 Alcorn; Tippah

US 72 between Mount Pleasant & SR 5 203 52,758,611.05 Benton; Marshall
vii US 78 from Holly Springs to Tremont

US 78 between Fulton Bypass & Tremont 9.3 32,982,267.44 Itawamba

US 78 between Holly Springs & New Albany Bypass 23.7 80,762,748.08 Marshall; Benton; Union
viii US 82 from I-55 to Alabama line

US 82 between SR 12 & Alabama Line 8.4 25448,632.43 Lowndes

US 82 from 2 miles West of Eupora to SR 15 12.1 40,328,562.65 Webster

US 82 from Winona Bypass to Kilmichael 14.0 41338,102.21 Montgomery
ix US 84 from I-59 to Jones/Wayne county line

US 84 between Laurel (I-59) & Jones/Wayne county line  10.6 25,447,786.84 Jones
x US98 from Columbia to Alabama line

US 98 from 1.5 miles East of US 49 to Alabama State Line  60.2 109,154,883.05 Forrest; Perry; Greene; George

US 98 between Columbia & Marion/Lamar County Line 75 7,640,786.25 Marion
Route Description Miles  Cost County(ies)
i SR 25 from SR 471 to Starkville

SR 25 between SR 471 & SR 43 9.9 9,514,840.41 Rankin
ii SR 63 from Jackson/George County Line to Lucedale

SR 63 between Jackson County Line & Lucedale Bypass 74 9,083,793.00 George

SR 63 Lucedale Bypass* 8.7 31,151,800.34 George
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Route

Description

Miles Cost

County(ies)

iii

iv

vi

vii

viii

ix

xi

xii

SR 302 from I-55 Southaven to US 72 Mt. Pleasant
SR 302 from 2.2 km east of Hacks Cross Rd to SR 309
SR 302 between Airways Boulevard & US 78

US 45 from Alabama line north to US 278
US 45 from Kemper/Lauderdale County Line to Macon

US 45 from Clarkco State Park to Lauderdale County Line

US 45 from Desoto to Clarkco SP (Quitman Bypass)*
US 45A from West Point to 4 miles south of Okolona

US 45A from Brooksville to US 82
US 45A from Brooksville to Lowndes County Line

US 49W from Yazoo River to Inverness
US 49W between Silver City & Inverness

US 61 from Louisiana line to Tennessee line

US 61 from SR 4 (south of Tunica) to Tennessee State Line 29.1

US 61 between Clarksdale Bypass & US 49

US 61 from Merigold to Shelby*

US 61 between Natchez Trace & Jefferson County Line
US 61 from the Buffalo River to the Homochitto River
US 61 from SR 563 to Buffalo River*

US 72 from SR 5 to Walnut
US 72 between SR 5 & Walnut

US 78 from Tremont to Alabama line
US 78 between Tremont & Alabama Line

US 82 from Montgomery/Webster line to Starkville

US 84 from Leesdale to Waynesboro

US 84 Waynesboro Bypass*

US 84 from Jones/Wayne County Line to Wayneshoro
US 84 from Covington County Line to Laurel

US 84 between Auburn Road & I-55

US 84 between Leesdale & Roxie

xiii US 98 from Pike/Walthall line to west of Hattiesburg

US 98 between Marion/Lamar County Line & SR 589
US 98 Bogue Chitto River thru Tylertown Bypass

PHASE III

Route

Description

4.4 13,387,070.34
1.0 31,369,593.88

381 69,343,201.67
8.7 25387,292.77
115 48,878,032.38

21.7  57,138,140.82

4.6 18,160,526.75

213 26,864,587.29

91,698,745.82
13.2 22,379,858.79
11.8  30,752,762.65
2.8 541247113
10.9 36,429,634.37
7.9 13,986,085.23

16.8 51,550,590.63
4.0 13,378,923.79
7.0 33,727,793.60
13.6  11,754,073.19
142 29,865,487.90

55 3,956,286.24
71 6,122,675.52

10.6  15,925,178.23
1.7 21,684,276.20

Miles Cost

DeSoto; Marshall
DeSoto

Noxubee; Kemper; Lauderdale

Clarke
Clarke

Chickasaw; Monroe; Clay

Noxubee

Sunflower; Humphreys

Tunica; Desoto
Coahoma

Bolivar

Adams

Wilkinson; Adams
Wilkinson

Benton; Tippah
Itawamba
Wayne

Jones; Wayne
Jones

Lincoln
Franklin

Lamar
Walthall; Pike

County(ies)

i

SR 25 from SR 43 to Winston/Oktibbeha County line
SR 25 from SR 43 to SR 35
SR 25 from Noxapater to Louisville*

US 84 Eddiceton to Auburn Rd/Prentiss to Collins/Waynesboro to Alabama line

US 84 from Lucien to Auburn Road*

As of June 30, 2001

*Opened to traffic during fiscal year 2001

30.7  53,696,180.38
5.9 12,705,462.53

5.6 _21.333,573.46

680.4 $1,688,081,235.60

Leake; Scott; Rankin
Winston

Franklin; Lincoln

Construction costs may change due to incidental changes after a segment of highway is open to traffic. Slight differences in mileage totals are the result of rounding figures.

Highway routes are according to Mississippi Code SEC. 65-3-97.
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List of Construction Projects

(Map with corresponding key numbers on page 14)

Key County Highway Project Description

1 Franklin US 84 From Leesdale to Roxie, 7.1 miles. Four lanes open to traffic.

2 Forrest & Perry US 98 From 1.5 miles east of US 49 to 1.0 mile east of SR 29, 15.4 miles.
Four lanes open to traffic.

3 Alcorn & Tishomingo us 72 From Stricklin to Burnsville, 7.0 miles. Four lanes open to traffic.

4 Montgomery Us 82 The US 82 Winona Bypass, 3.0 miles. Four lanes open to traffic.

5 Leake SR 25 From SR 16 to SR 35 (the Carthage Bypass), 9.2 miles.
Four lanes open to traffic.

6 Lauderdale Us 45 From SR 19 northward to the US 45 Bypass at 1-59, 1.3 miles.
Four lanes open to traffic.

7 Wilkinson & Adams Us 6l Homochitto River Bridge and approaches, 2.0 miles.
Four lanes open to traffic.

8 Itawamba Uus 78 From the interchange south of Fulton to the Alabama State Line,
12.8 miles. Four lanes open to traffic.

9 Sunflower UsS 49wW From the Inverness Bypass to Indianola, 7.2 miles.
Four lanes open to traffic.

10 Lowndes US 82 From SR 12 to the Alabama State Line, 7.7 miles.
Four lanes open to traffic.

11 Benton & Union us 78 From Hickory Flat to the west end of the New Albany Bypass, 9.1
miles. Four lanes open to traffic.

12 George Us 98 From the Lucedale Bypass to the Alabama State Line, 6.9 miles.
Four lanes open to traffic.

13 Lee US 45 From Saltillo to SR 370, 9.7 miles. Four lanes open to traffic.

14 Wayne UsS 84 From the Jones County Line to 3.0 miles east of Whistler, 9.6
miles. Four lanes open to traffic.

15  Marshall & Benton us 78 From the Holly Springs Bypass to Hickory Flat, 14.6 miles.
Four lanes open to traffic.

16 Marion UsS 98 From Columbia to the Lamar County Line, 8.2 miles.
Four lanes open to traffic.

17 Lauderdale Us 45 From 5.0 miles north of the Clarke County Line to SR 19, 6.1
miles. Four lanes open to traffic.

18  Jones Us 84 From [-59 to the Wayne County Line, 10.6 miles.
Four lanes open to traffic.

19  Lauderdale & Kemper  US 45 Northbound from 2.0 miles north of Lauderdale to Porterville, 11.1
miles. Four lanes open to traffic.

20  Wilkinson Us 6l Replace bridges at Buffalo River, 1.5 miles.
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Key County Highway Project Description

21 Lincoln US 84 From Auburn Road to I-55, 5.5 miles. Four lanes open to traffic.

22 Coahoma uUs 61 From the Clarksdale Bypass northward, 7.0 miles.
Four lanes open to traffic.

23 Alcorn US 45 From the Prentiss County Line to Corinth, 10.3 miles.
Four lanes open to traffic.

24 Lowndes & Clay US 45A From US 82 north to West Point, 7.1 miles.
Four lanes open to traffic.

25 DeSoto SR 302 From Airways Blvd. to Swinnea Road, 1.1 miles.
Four lanes open to traffic.

26 Prentiss US 45 From SR 370 to SR 4, 12.4 miles. Four lanes open to traffic.

27 Perry & Greene Us 98 From 2.0 miles west of the Perry/Greene County Line to Little
Oktibee Creek, 9.2 miles. Four lanes open to traffic.

28  Warren us 6l From the Big Black River Bridge to the beginning of four lanes at
Yokena, 7.0 miles. Four lanes open to traffic.

29 Jones Us 84 From SR 28 to the beginning of four lanes west of Laurel, 1.8 miles.
Four lanes open to traffic.

30 Wayne UsS 84 From 3.0 miles east of Whistler to the Waynesboro Bypass, 4.2
miles. Four lanes open to traffic.

31 Kemper US 45 From Porterville to Scooba, northbound, 10.1 miles.
Four lanes open to traffic.

32 Greene Us 98 From Little Oktibee Creek to the East Relief Bridge over the
Chickasawhay River, 5.8 miles. Four lanes open to traffic.

33 Lauderdale & Clarke UsS 45 From 1.0 mile south of the Clarke County Line to the Meridian
Bypass, 6.3 miles. Four lanes open to traffic.

34 Prentiss US 45 From SR 4 to the Alcorn County Line, 6.1 miles.
Four lanes open to traffic.

35  Greene & George us 98 From the East Relief Bridge over the Chickasawhay River to the
Lucedale Bypass, 3.4 miles. Four lanes open to traffic.

36 Coahoma US 61 From 7.0 miles north of Clarksdale to US 49 near Lula, 6.2 miles.
Four lanes open to traffic.

37 Claiborne US 61 From Port Gibson to the Big Black River, 7.8 miles. Also, replaced
bridge at Kennison Creek approximately 1.0 mile south of the Big
Black River. Four lanes open to traffic.

38 Noxubee Us 45 From the south end of the Macon Bypass to Brooksville, 12.1 miles.
Four lanes open to traffic.

39 George Us 98 The Lucedale Bypass, 9.7 miles. Four lanes open to traffic.

40  Monroe & Lee US 45A From south of SR 41 to Shannon, 8.7 miles.
Four lanes open to traffic.

41 Chickasaw & Monroe US 45A From 4.0 miles south of Okolona to south of SR 41, 5.4 miles.
Four lanes open to traffic.
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Key County Highway Project Description

42 Humphreys & Sunflower US 49W From SR 12 to Inverness, 15.0 miles. Four lanes open to traffic.

43 Perry US 98 From 1.0 mile east of SR 29 to 2.0 miles west of the Greene
County Line, 9.9 miles. Four lanes open to traffic.

44 Adams uUs 61 From 0.3 mile north of the Natchez Trace Parkway to the Jefferson
County Line, 2.8 miles. Four lanes open to traffic.

45 Montgomery us 82 From the Winona Bypass to Kilmichael, 11.0 miles.
Four lanes open to traffic.

46 George SR 63 From the Jackson County Line to the Lucedale Bypass, 7.4 miles.
Four lanes open to traffic.

47 Marshall us 72 From Mount Pleasant eastward to the Benton County Line, 12.0
miles. Four lanes open to traffic.

48  Alcorn us 72 From Goose Creek Bottom to Corinth, 11.1 miles.
Four lanes open to traffic.

49 Alcorn us 72 From 1.0 mile east of the Tippah County Line to Goose Creek
Bottom, 3.8 miles. Four lanes open to traffic.

50  Tippah & Alcorn us 72 From Walnut to 1.0 mile east of the Alcorn County Line, 5.7 miles.
Four lanes open to traffic.

51 Rankin SR 25 From SR 471 to SR 43, 9.9 miles. Four lanes open to traffic.

52 Lowndes & Monroe US 45 From Columbus Air Force Base to McKinley Creek, 8.0 miles.
Four lanes open to traffic.

53 Monroe Us 45 From McKinley Creek to the interchange at SR 25 and SR 8 near
Lackey, 6.1 miles. Four lanes open to traffic.

54  Webster Us 82 From 2.0 miles west of Eupora eastward, 5.8 miles.
Four lanes open to traffic.

55  Benton us 72 From the Marshall County Line to SR 5, 8.3 miles.
Four lanes open to traffic.

56  Kemper Us 45 From Scooba to the Noxubee County Line, northbound, 7.3 miles.
Four lanes open to traffic.

57*  Webster Us 82 From 5.8 miles east of Eupora to one-half mile west of SR 15, 6.4
miles. Four lanes open to traffic.

58  Noxubee Us 45 From the Kemper County Line to the Macon Bypass, 9.6 miles.
Four lanes open to traffic.

59  Lamar UsS 98 From the Marion County Line to SR 589, 10.6 miles.
Four lanes open to traffic.

60  Jones Us 84 From SR 29 to SR 28 west of Laurel, 3.5 miles.
Four lanes open to traffic.

61*  Monroe Us 45 From Lackey to near Aberdeen, 2.7 miles.
Four lanes open to traffic.

62*  Monroe US 45 From New Wren to Town Creek, 4.96 miles.

Four lanes open to traffic.
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Monroe & Lee US 45 From Town Creek to Shannon, 6.614 miles.
Four lanes open to traffic.

DeSoto SR 302 From Swinnea Road to US 78, 9.902 miles.
Four lanes open to traffic.

Tunica US 61 From SR 4, south of Tunica, to State Aid Road 72, 5.7 miles.
Four lanes open to traffic.

Tunica US 61 From State Aid Road 72 to 6.0 miles north of Tunica, 4.3 miles.
Four lanes open to traffic.

Tunica & DeSoto US 61 From 6.0 miles north of Tunica to SR 3, 9.2 miles.
Four lanes open to traffic.

Tippah us 72 From the Benton County Line to the four-lane section at Walnut,
6.0 miles. Four lanes open to traffic.

Benton us 72 From east of the Wolfe River to the Tippah County Line, 10.0
miles. Four lanes open to traffic.

Wilkinson Us 61 From north of the Buffalo River to the Adams County Line, 7.3
miles. Four lanes open to traffic.

DeSoto US 61 From SR 3 to the Tenn. State Line, 9.9 miles.
Four lanes open to traffic.

Walthall Us 98 The Tylertown Bypass, 5.1 miles. Four lanes open to traffic.

Jones UsS 84 From the Covington County Line to west of SR 29, 8.9 miles.

Four lanes open to traffic.

Clay & Monroe US 45A From north of West Point to SR 25, 8.2 miles.
Four lanes open to traffic.
Wilkinson US 61 From SR 563 to the Buffalo River, 6.7 miles.
Four lanes open to traffic.
Pike & Walthall us 98 From the Bogue Chitto River to the west end of the Tylertown
Bypass, 6.6 miles. Four lanes open to traffic.
Monroe US 45A From SR 25 to SR 8, 6.7 miles. Four lanes open to traffic.
Monroe & Chickasaw US 45A From SR 8 to 4.0 miles south of Okolona, 6.8 miles.
Four lanes open to traffic.
Bolivar us ol From Merigold to Shelby, 11.76 miles. Four lanes open to traffic.
Franklin Us 84 A. From Eddiceton to Lucien, 7.4 miles. Grading complete on two
lanes.

B. Paving contract awarded 1/1999.
Franklin & Lincoln US 84 From Lucien to Auburn Road, 5.8 miles. Four lanes open to traffic.

Clarke US 45 From the Clarkco State Park to 1.0 mile south of the Lauderdale
County Line, 8.5 miles. Four lanes open to traffic.

Humphreys UsS 49W From Silver City to SR 12 West at Belzoni, 6.3 miles.
Four lanes open to traffic.
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Key County Highway

Project Description

84** DeSoto SR 302
85 Coahoma & Tunica US 61
86 Tunica UsS 61
87 Noxubee US 45
88  George SR 63
89 Clarke US 45
90 Monroe US 45
91 Wayne uUs 45
92 Oktibbeha SR 25
93** DeSoto & Marshall SR 302
94 Rankin, Scott & Leake SR 25
95  Wayne & Clarke uUs 45
96 Oktibbeha us 82
97  Covington/Jefferson Davis US 84
o8 Oktibbeha Uus 82
99 Leake SR 25
100  Marshall SR 302

From US 78 to 1.5 miles east of Hacks Cross Road, 4.9 miles.
Grade, drain, bridge, and pave four lanes on new location. Paving
contract awarded 6/1996.

A. From US 49 near Lula to Dundee, 7.1 miles. Grade, drain, and
bridge two additional lanes. Awarded 6/1996.
B. Paving contract awarded 6/1998.

A. From Dundee to SR 4, 8.4 miles. Grade, drain, and bridge two
additional lanes. Awarded 6/1996.
B. Paving contract awarded 6/1998.

From Brooksville to the Lowndes County Line, 4.6 miles.
Four lanes open to traffic.

The Lucedale Bypass, 8.7 miles. Four lanes open to traffic.

From DeSoto to Clarkco State Park, 11.5 miles.
Four lanes open to traffic.

A. From Aberdeen to New Wren, 12.7 miles. Grade, drain, and
bridge two additional lanes. Awarded 11/1996.
B. Paving contract awarded 5/1999.

The Waynesboro Bypass, 6.6 miles. Four lanes open to traffic.

A. From existing SR 25 south of Starkville to the interchange with
relocated US 82 northwest of Starkville, 8.4 miles. Grade, drain
and bridge four lanes on new location.

B. Paving contract scheduled to be let fiscal year 2001.

From 1.5 miles east of Hacks Cross Road to 1.0 mile west of SR
309, 4.4 miles. Four lanes open to traffic.

From SR 43 to Ludlow, 11.4 miles. Four lanes open to traffic.

A. From Hiwanee to DeSoto (Shubuta Bypass), 10.0 miles. Grade,
drain and bridge four lanes on new location and some construction
of two lanes parallel to existing lanes. Awarded 7/1997.

B. Paving contract awarded 4/2001.

A. From 2.7 miles west of Adaton to the interchange with relo-
cated SR 25 northwest of Starkville, 7.7 miles. Grade, drain and
bridge four lanes on new location.

B. Paving contract scheduled to be let fiscal year 2001.

A. From the Jefferson Davis County Line to Collins, 12.5 miles.
Grading completed on two lanes.
B. Paving contract awarded 1/2000.

A. From the Choctaw County Line to 2.7 miles west of Adaton,
7.32 miles. Grade, drain and bridge awarded 9/1997.
B. Paving contract awarded 4/2000.

From Ludlow to SR 16, 9.6 miles. Four lanes open to traffic.

A. From 1.0 mile west of SR 309 to Mt. Pleasant, 9.939 miles. Grade,
drain and bridge four lanes on new location. Awarded 2/1998.
B. Paving contract awarded 1/2000.
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Key County Highway Project Description

101  Leake SR 25 A. From SR 35 to Renfroe, 7.3 miles. Grade, drain, and bridge two
lanes parallel to existing SR 25. Awarded 3/1998.
B. Grade, drain, and bridge, two lanes; pave four lanes on 7.3
miles. Awarded 4/2000.

102 Wayne us 45 A. From the North Waynesboro Bypass, 2.2 miles. Grade, drain
and bridge four lanes on new location. Awarded 7/1996.
B. From Winchester to US 84 (South Waynesboro Bypass) 5.9
miles. Grade, drain and bridge four lanes on new location.
Awarded 6/1998. Paving contract scheduled to be let fiscal year 2001

103 Claiborne Us 61 A. From the Jefferson County Line to 1.0 mile south of the
Natchez Trace south of Port Gibson, 3.636 miles. Grade, drain and
bridge two lanes parallel to existing US 61. Awarded 4/1998.
B. Paving contract scheduled to be let fiscal year 2003.

104 Oktibbeha us 82 A. From relocated SR 25 to Clayton Village (Starkville Bypass),
4.894 miles. Grade, drain and bridge four lanes on new location.
Awarded 4/1998.
B. Paving contract awarded 2/2001.

105 Coahoma Us 6l A. From the Bolivar County Line to US 49 (bypass near
Clarksdale), 9.53 miles. Grade, drain and bridge two lanes parallel
to existing US 61.
B. Paving contract scheduled to be let fiscal year 2001.

106  Yazoo US 49W From the US 49W and SR 3 interchange to Carter Road, 2.86
miles. Grade, drain, bridge, and pave four lanes on new location.
Includes the bridge over the Yazoo River. Awarded 5/1998.

107 Webster Us 82 A. From the Montgomery County Line to Eupora Bypass, 6.534
miles. Grade, drain and bridge two lanes parallel to existing US
82. Awarded 5/1998.
B. Paving contract awarded 7/2000.

108  Yazoo & Humphreys US 49W A. From Carter Road to Silver City, 13.0 miles. Grade, drain and
bridge four lanes on new location.
Awarded 5/1998. Rescinded 11/1998.
B. Grade, drain, bridge and pave contract awarded 6/2001.

109 Walthall US 98 A. From the east end of the Tylertown Bypass to the Marion
County Line, 5.05 miles. Grading completed on two lanes.
B. Paving contract awarded 10/1999.

110  Leake SR 25 A. From Renfroe to the Attala County Line, 9.6 miles. Grade,
drain, and bridge two lanes parallel to existing SR 25.
Awarded 6/1998.
B. Paving contract awarded 3/2001.

111*** Marion US 98 A. From the Walthall County Line to Foxworth, 9.5 miles.
Grading completed on two lanes.
B. Paving contract awarded 11/1999.

112*  Yazoo US 49W From Yazoo City to SR 3, 1.8 miles. Grade, drain, bridge, and pave
four lanes on new location. Awarded 7/1998.

113 Bolivar US 61 From Shelby to Coahoma County Line, 10.7 miles. Grade, drain,
bridge, and pave two lanes parallel to existing US 61.
Awarded 9/1998.
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Key County

Highway

Project Description

114** Lincoln

115** Lowndes

116~ Wayne

117** Webster & Choctaw

118  Winston

119  Winston

120*** Attala & Winston

121*** Montgomery

122** Jefferson

123 Wayne

124** Jefferson

125** Oktibbeha

US 84

US 45A

uUs 45

UsS 82

SR 25

SR 25

SR 25

US 82

UsS 61

uUs 45

uUs 6l

SR 25

A. From the Brookhaven Bypass to the Lawrence County Line,
7.3 miles. Grade, drain and bridge two lanes parallel to existing
US 84. Awarded 3/1999.

B. Paving contract awarded 3/200L.

From Artesia Road to US 82 near Mayhew, 5.7 miles. Grade, drain,

bridge, and pave two lanes parallel to existing lanes.
Awarded 1/1999.

A. From the Waynesboro Bypass to Hiwanee, 6.7 miles. Grade,
drain, bridge and pave two lanes parallel to existing lanes.
Awarded 3/1999.

B. Paving contract awarded 4/2001.

From 0.5 mile west of SR 15 to Oktibbeha County Line, 1.62 miles.
Grade, drain, bridge, and pave four lanes on new location.
Awarded 4/1999.

From SR 15 to old SR 25 north of Louisville, 6.2 miles.
Grade, drain, bridge, and pave two lanes parallel to existing lanes.
Awarded 5/1999.

From Noxapater Creek to Louisville Relocation, 5.9 miles.
Four lanes open to traffic.

From the Leake County Line to SR 19, 2.0 miles. Grade, drain,
bridge and pave four lanes parallel to existing lanes.
Awarded 10/1999.

A. From Kilmichael to the Webster County Line, 9.3 miles.
Grade, drain and bridge two lanes. Awarded 10/1999.
B. Paving project scheduled to be let fiscal year 2002.

From the Fayette Bypass to 0.077 mile north of the Claiborne
County line, 9.7 miles. Awarded 3/2000.

A. From SR 42 at State Line to Winchester 13.1 miles. Grade,
drain and bridge two additional lanes. Awarded 4/2000.
B. Paving contract scheduled to be let fiscal year 2002.

From the Adams County Line to south of Fayette, 9.4 miles.
Grade, drain, bridge and pave. Awarded 10/2000.

From the Winston County Line to the Starkville Bypass,
6.25 miles. Grade, drain, bridge and pave. Awarded 10/2000.

* Project failed to meet legislatively mandated letting date of June 30, 1993, for Phase L.
** Project failed to meet legislatively mandated letting date of June 30, 1998, for Phase IL.
*** Project failed to meet legislatively mandated letting date of June 30, 1999, for Phase IIL
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Status of Right of Way
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Right of Way* Activity Under Way

(Map with corresponding key numbers on page 22)

L US 84 From State Route 27 to Prentiss; Lawrence and Jefferson Davis
counties

2. US 84 The Collins Bypass; Covington County

3. US 84 From Waynesboro to the state line; Wayne County

*Right of Way includes all activities relating to the acquisition of property required to build a highway, such as right of way engineering,
title search, appraisal, relocation assistance, utility adjustment and negotiation.

Right of Way Not Acquired

* us 6l From 1.0 mile south of the Natchez Trace Parkway to the north
city limits of Port Gibson; Claiborne County
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